
December 20, 2011 Hoover Power Allocation Act of 2011 enacted 

Key Attributes: 

• 50 Year Contract Terms 

• Predefined Schedules A, B, & C 

• 5% resource pool creating Schedule D 

• Regulations for Schedule D allocation 

• Participation in MSCP funding and Implementation Agreement 

• Enable ISO transactions , reiterated current repayable advance reimbursement 

 obligations, and retained use of generation terms. 

Conforming Western’s Process: 
• Published December 28, 2011 Federal Register Notice (FRN) in order to withdraw 

decisions and proposals announced on April 27, 2011. 

• Conform the 1984 Conformed Criteria to the legislation (in progress) 

• Proceed to allocate resource and execute contracts 
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BCP 

2017 

December 2011.........Hoover Power Allocation Act enacted 

December 2011...…..Withdraw 4/27/11 Decisions & Proposals 

Spring       2012….....Conform Criteria to Legislation 

Summer    2012…… Propose Procedures & Call for Applications 

Spring       2013…… Finalize Criteria 

Fall       2013…….Propose Allocations 

Spring       2014…….Final Allocations 

Spring       2015…….All Contracts Finalized 
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• Conducted informal consultation meetings with APA/CRC 

 Discussions focused on legislation interpretation and 

implementation 

 Additional meetings with all existing customers are being scheduled 

• Met with representatives from ATEA & ITCA 

 Discussions focused on legislation interpretation, implementation, 

and definition of eligible entities 

 Additional meetings with tribal representatives are being scheduled 

• Draft conformance FRN routing within DSW 

• Reviewing and formulating potential additional proposed criteria 


